ID |Task Name Duration Start Finish  |12/29/02| 1/5/03 | 1/12/03 | 1/19/03 | 1/26/03 | 2/2/03 | 2/9/03 | 2/16/03 | 2/23/03 | 3/2/03 | 3/9/03 | 3/16/03 | 3/23/03 | 3/30/03 | 4/6/03 | 4/13/03 | 4/20/03 | 4/27/03 | 5/4/03 | 5/11/03 | 5/18/03 | 5/25/03 | 6/1/03 | 6/8/03

29 | 2003 CONSTRUCTION 72days  3/17/03 6/9/03

30 Mobilization 24days ~ 3/17/03  4/12/03

31 Overhead 65days ~ 3/24/03  6/7/03 W

32 SILVER CITY LOOP 3l1days  3/31/03 5/5/03 i*i

33 Environmental 7 days 3/31/03 4/7/03 q

34 Clear & Grade 7 days 4/1/03 4/8/03

35 Ditch 7 days 4/4/03  4/11/03 ’;

36 Haul & String 7 days 4/8/03 4/15/03 *

37 Sand & Set Up 7days ~ 4/11/03|  4/18/03 1

38 Lay, Weld & Coat 7days ~ 4/15/03  4/22/03 ﬁ

39 Lower In & Tie In 8days|  4/17/03  4/25/03 —>F

40 Pad, Pipe & Backfill 8 days 4/18/03 4/26/03 4

41 Boring 8 days 4/15/03 4/23/03 b

42 Cleanup 10 days 4/24/03 5/5/03 4

43 MOREL LOOP 37 days 4/8/03  5/20/03

44 Environmental 11 days 4/8/03|  4/19/03 ’—H

45 Clear & Grade 11 days 4/9/03 4/21/03 H

46 Ditch 12days ~ 4/12/03  4/25/03 E

47 Haul & String 11 days 4/16/03 4/28/03 H

48 Sand & Set Up 11days  4/19/03 5/1/03 *

49 Lay, Weld & Coat 11days  4/23/03 5/5/03 H

50 Lower In & Tie In 13 days 4/26/03 5/10/03

51 Pad, Pipe & Backfill =~ 13days  4/28/03  5/12/03 g

52 Boring 5 days 4/23/03 4/28/03

53 Cleanup 18 days 4/30/03 5/20/03

54 Test 30days  4/29/03 6/3/03

55 Final Clean Up 16 days  5/21/03 6/9/03 ’—w

56 Demobilization 16days  5/21/03 6/9/03 wa
Project: MPC Pipeline Task [ Progress Summary fh——— Deadline
Date: 11/28/01 Split Milestone » External Milestone 4

Page 2




